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CONSTRUCTION HOURS
MONDAY TO FRIDAY - 7:30 am TO 7:00 pm
SATURDAY -9:00 am T0 5:00 pm

NO CONSTRUCTION ON SUNDAYS OR HOLIDAYS
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PROJECT TIMELINE

MARCH, 2012:

VST Board examines
disposition of assets,
including possible sale of
lona Building

W Dec/2012 - UBC expresses
interest in purchasing the lona Building

Jan/2014 - Sale of lona Building
Announced

L0000 O0 D0 OO0

APPROVALS PROCESS

B 04/03 - Collaborative Process Meeting w/ UBC

B 04/17- Collaborative Process Meeting w/ UBC
M 04/22 - Preliminary Development Permit Application

B 05/01 - Collaborative Process Meeting w/ UBC
- Preliminay Advisory Design Panel presentation
B 05/12 - Collaborative Program Meeting w/ VST

B 05/22 - Development Review Committee meeting

B 05/23 - Collaborative Program Meeting w/ VST

B 06/02 - Collaborative Process Meetnig w/ UBC
M 06/04 - Public Information Meeting

06/05 - Advisory Urban Design Panel Presentation
06/11 - Development Permit Board

CONSTRUCTION - 13Y2MONTHS

T T

@ 02/19 - Begin Landscape Work

B 07/25 - Begin Construction
@ 06/16 - Begin Demolition

VANCOUVER SCHOOL
OF THEOLOGY

JULY 31, 2015:
Completion
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